



30 AUG 1967

MEMORANDUM FOR: Director of Central Intelligence

SUBJECT : Proposed Film on National Intelligence Production

1. This memorandum is for your information. It updates the report I submitted 10 July 1967 on the progress in developing a motion picture on National Intelligence Production.

2. The finished script for the ONE film was completed 25 August and shooting is tentatively set to begin during the week of 4 September. Mr. [redacted] who wrote the script, will also direct the film under the general production supervision of OTR's Film Unit. Capital Films Laboratory, a local firm with which OTR has regularly dealt for some years, will handle the cutting, dubbing, and final preparation which is expected to be completed by early December. The total cost of the film including the script is estimated to be \$30,000.

3. Meanwhile, plans for the CIA movie that we began working on last fall have been deferred temporarily both because of the need to give priority to the ONE film and also our difficulty with the script for the CIA movie. A committee of senior officers that reviewed the completed script were not satisfied with it even after the writer made a number of requested changes. The committee has recommended that further revisions await the experience we will gain from producing the ONE movie. Then at that time a determination can be made as to the best approach to take with respect to the CIA movie.

[redacted]

R. L. Bannerman  
Deputy Director  
for Support

STAT

*DCI advised 31 Aug 67*

[redacted]

STAT

30 AUG 1967

*Personnel 11-3*

MEMORANDUM FOR: Director of Central Intelligence

SUBJECT : Proposed Film on National Intelligence Production

1. This memorandum is for your information. It updates the report I submitted 10 July 1967 on the progress in developing a motion picture on National Intelligence Production.

2. The finished script for the ONE film was completed 25 August and shooting is tentatively set to begin during the week of 4 September. Mr. [ ] who wrote the script, will also direct the film under the general production supervision of OTR's Film Unit. Capital Films Laboratory, a local firm with which OTR has regularly dealt for some years, will handle the cutting, dubbing, and final preparation which is expected to be completed by early December. The total cost of the film including the script is estimated to be \$30,000.

3. Meanwhile, plans for the CIA movie that we began working on last fall have been deferred temporarily both because of the need to give priority to the ONE film and also our difficulty with the script for the CIA movie. A committee of senior officers that reviewed the completed script were not satisfied with it even after the writer made a number of requested changes. The committee has recommended that further revisions await the experience we will gain from producing the ONE movie. Then at that time a determination can be made as to the best approach to take with respect to the CIA movie.

SIGNED R. L. Bannerman

R. L. Bannerman  
Deputy Director  
for Support

AEO-DD/S:WFFV:ews (25 Aug 67)

Distribution:

Orig - Adse  
1 - DDCI  
1 - ER

1 - DTR  
1 - DD/S Subject  
1 - DD/S Chrono

STAT

Approved For Release 2003/04/29 : CIA-RDP84-00780R001800140005-5

Approved For Release 2003/04/29 : CIA-RDP84-00780R001800140005-5